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1:35 PMTuesday, December 23, 2008

Alvin C. York Institute
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/001-01-2006
Fire Alarm Replacement

$905,000.00 George Armour Ewart Architect
Danny Davis Electric

Finney, B.
Edwards, B.$822,000.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 10/17/2008

Renovation

168/001-02-2005
Covered Walkway

$396,000.00 Cockrill Design & Planning Inc
Guy M. Knox

Finney, B.
Edwards, B.$275,000.00 Active Construction 12/18/08: Designer is preparing Close-outs for 

submission
8/08/08: Final punch pending canopy fix

Renovation

168/001-02-2006
Baseball Field

$170,000.00 In House (Agency Resources)
Hull-York Lakeland Resource Conserva

Finney, B.
n/a$0.00 Active Grants & Special Projects 8/08/08: Construction approximately 90% complete

11/06/07: Road contract in progress, ADA will be 
additional services

Grant

168/001-02-2007
Utilization Plan

$275,000.00 Upland Design Group, Inc. Finney, B.
n/a$0.00 In Progress (Planning Projects & S 9/17/08: Project no longer on hold, Re-Design 

NTP/Continue authorized
8/08/08: Extend contract to 7/14/09
8/08/08: Processing Amendment/Kitchen-Cafeteria
1/29/08: Designer Agreement executed (Personal 
Services Contract)
12/05/07: Contract to Designer for signature
11/07/07: Personal Service Contract in draft stage

Planning

168/001-02-2008
Accessibility Upgrades

$1,632,000.00 Upland Design Group, Inc. Finney, B.
Edwards, T.$0.00 Program Verification Phase 12/15/08: Design NTP issued for combined 

Program/SDP/DDP
12/4/08: Designer contract executed

Renovation

168/001-03-2005
Energy Savings

$725,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$725,000.00 Active Construction 12/18/08: Construction 95% complete

Energy
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168/001-03-2007
Replace Five HVAC Units

$533,590.00 Armando Basarrate & Assoc., Inc. Finney, B.
Edwards, B.$401,500.00 Bidding Phase 2/05/09: Bid Date

1/21/09: Pre Bid Conference
12/22/08: CDP approved, moving to Bid Phase
12/18/08: CDP documents sent back to Designer for 
corrections, should advertise for bid in early Jan 2009
12/12/08: CDP documents to Bid Administrator-
Designer Audit for DDP/CDP received
11/04/08: DDP approved, authorized to proceed to CDP
10/28/08: Need CDP documents
8/13/08: Meeting with Designer of Record and Energy
7/23/08: Delays, coordination issues with AYI Energy 
project and this project designe/Hodge/JCI
4/23/08: Designer Supplement issued/Term 1=145 
days/Term 2=60 days
11/20/07: Program approved, NTP to combined 
SDP/DDP authorized
11/01/07: Design NTP
10/11/07: Designer Agreement executed/Term 1=110 
days/Term 2=70 days

Renovation

168/001-03-2008
Purchase Portables

$325,000.00 Finney, B.
n/a$0.00 Substantially Complete 12/18/08: Still making corrections

10/28/08: Punch list corrections are underway
10/14/08: Substantial Completion certificate issued
8/08/08: Construction underway
8/13/08: NTP for cabling services issued @ $14,130

Purchasing Contract

8 Projects ( Total Budgeted Cost of Projects )$4,961,590.00

Camp Clements Campus
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

162/003-01-2007
Life Safety Codes and Paving

$300,000.00 ArchiStructures, Inc. Finney, B.
Edwards, T.$170,000.00 Program Verification Phase

ON HOLD
8/08/08: Planning meeting to determine next step
3/05/08: Site Scoping Meeting No. 2
1/31/08: Design NTP to Program Phase
10/09/07: Designer Agreement executed
11/08/07:  $75,000 Supplement in process for ADA Plan

Renovation

1 Project ( Total Budgeted Cost of Projects )$300,000.00
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East Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/007-01-2003
Old Gym Update

$4,812,105.00 Lamar Dunn & Associates
Wood Brothers Construction Company

Finney, B.
Edwards, T.$4,257,000.00 Active Construction 12/18/08: Critical path under review, windows have 

been ordered
12/3/08: Construction 50% complete.
1/15/08: Construction NTP, RSC is 7/07/09
1/09/08: Preconstruction conference
10/31/07: Bid Date
12/12/07: Construction contract executed
11/08/07: Construction contract is in process

Renovation

168/007-01-2005
Fire Safety Update - Ph 2

$1,200,000.00 Grieve Associates Architects Finney, B.
Edwards, T.$1,100,000.00 Program Verification Phase

ON HOLD
11/07/07: Project on hold awaiting bidding on 
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer 
delays

Renovation

168/007-01-2008
Infrastructure Study

$250,000.00 Armando Basarrate & Assoc., Inc. Finney, B.
n/a$0.00 SBC Approved - Awaiting Contra

Processing ContractStudy

168/007-02-2003
Renovation to Middle School

$2,900,214.00 Bullock Smith & Partners, Inc.
Southern Constructors, Inc.

Finney, B.
Edwards, B.$2,679,000.00 Construction Closed Out

Awaiting Designer Closeout
12/18/08: Mechanical Engineer is claiming $6K in 
additional services, no funding remains
12/18/08: Designer Close-outs have been received and 
are being reviewed
11/25/08: Designer not closed out.
10/9/08:  Closeouts received & approved
5/19/08: Warranty Inspection performed, no punch items

Renovation

168/007-02-2004
Firecode Upgrade Phase 1

$1,885,000.00 Grieve Associates Architects
Wood Brothers Construction Company

Finney, B.
Edwards, T.$1,730,000.00 Active Construction 12/08/08: Construction is ahead of schedule

12/3/08: Construction 40% complete
8/08/08: All four TGA cottages have FM approved 
egress
5/19/08: Construction NTP, RSC is 3/10/10
3/05/08: Construction contract executed
2/15/08: Tim Edwards CA takes over
1/31/08: Construction contract in process
1/16/08: Bid date
11/07/07: Awaiting Fire Marshal approval letter before 
project can advance to bidding phase
8/07/07: NTP to CDP authorized

Renovation

168/007-02-2005
Pocket Boiler Replc

$1,115,000.00 Vreeland Associates Engineers Finney, B.
Edwards, T.$1,017,500.00 Bidding Phase 1/21/09: Bid Date

1/07/09: Pre Bid Conference
12/03/08: CDP approved, authorized to proceed to Bid 
Date. Received Design Phase CDP Designer Audit
10/28/08: CDP document review to consultants (SSOE)
7/15/08: 95% CDP
5/05/08: 50% CDP 5/01/08

Renovation
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168/007-02-2007
Codes Compliance Phase 3

$1,600,000.00 George Armour Ewart Architect Finney, B.
Edwards, T.$1,443,200.00 Construction Document Phase 12/15/08: DDP approved, authorized to proceed to CDP

11/03/08: NTP to combined Program/SDP/DDP
10/28/08: Need Designer additional services approved, 
180 day delay
6/27/08: Project placed ON HOLD for 60 days, 
proposed scope change
6/17/08: 60 day time extension granted to complete 
DDP
2/12/08: Design NTP to combined Program/SDP/DDP
2/06/08: Design Agreement executed
12/05/07: Contract to Designer for signature

Renovation

168/007-03-2007
Maint. Access Road

$2,250,000.00 George Armour Ewart Architect Finney, B.
Edwards, T.$2,000,000.00 Construction Document Phase 10/28/08: CDP documents to consultants for review

7/23/08: Received for CDP review
5/06/08: DDP approved, CDP authorized
2/29/08: Access to campus via escort allowed
2/26/08: Design NTP to combined Program/SDP/DDP 
1/29/08: Design Agreement executed
12/05/07: Contract to Designer for signature

Demolition

168/007-04-2004
Fire Alarm Sys Replace

$355,000.00 Lamar Dunn & Associates
Wood Brothers Construction Company

Burd, S.
Edwards, T.$275,000.00 Active Construction 12/3/08: Construction 40% complete

6/30/08: Construction NTP issued, RSC is 1/21/09 (100 
days)
5/02/08: Construction contract executed
4/09/08: Bid Date
3/25/08: Pre Bid Conference

Renovation

168/007-04-2005
Cottage HVAC Replc

$220,000.00 Kelso-Regen & Associates, Inc.
Four Seasons, Inc.

Burd, S.
Edwards, T.$197,000.00 Project Closed Out

Awaiting One-Year Corr Insp
12/7/08:  Year End Warranty Due

Renovation

168/007-05-2005
Energy Savings

$1,470,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$1,350,000.00 Active Construction 12/18/08: 95% complete

Energy

11 Projects ( Total Budgeted Cost of Projects )$18,057,319.00
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Tennessee School for the Blind
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/005-01-2005
Gym Upgrade-Reroof

$1,440,000.00 Moody Nolan LTD, Inc.
Ragan Construction Co. DBA Southern 

Law, V.
Law, V.$401,000.00 Root Project

With Subprojects
Warranty inspection due 1/15/09
1/16/08: Substantial Completion/Final Inspection
10/01/07: CDP Designer Audit received
Project was revised by management.  This subscript is 
for roof.  Subscript 02 is for gym renovations.  Money 
was moved by management.  There is no subscript 01.

Re-roof

168/005-01-2005-02
Gym Renovations-Phase 2

$1,072,072.76 Moody Nolan LTD, Inc. Law, V.
Edwards, B.$835,850.00 Bidding Phase 12/11/08: Bid Postponed

12/18/08: Bid Date
12/4/08: Pre Bid Conference
11/05/08: CDP approved, authorized to move to Bid 
Phase
7/02/08: DDP approved, NTP to CDP authorized
5/01/08: Contract is in process, and design has started
2/26/08: SDP approved NTP to DDP authorized
11/01/07: Contract with Designer for signature

Renovation

168/005-01-2006
Exterior Wall Repairs

$720,000.00 C. A. Smith, P.C.
Mid-Continental Restoration Co., Inc.

Law, V.
Law, V.$742,500.00 Project Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/05/2009
12/16/08: Designer Close-outs received and approved.
11/12/08: Final acceptance
9/5/08: Substantially complete.
10/29/07: Construction NTP

Renovation

168/005-01-2008
Geothermal Addition

$233,000.00 Neville Engineering Finney, B.
Edwards, B.$0.00 Design Development Phase 12/04/08: SDP reviewed with user

11/20/08: Design NTP issued for combined 
Program/SDP/DDP
10/28/08: Schedule PreDesign meeting
10/28/08: Designer evaluating underground utility 
location.
8/11/08: Designer Agreement executed

Renovation

168/005-02-2005
Energy Savings

$715,000.00 Johnson Controls, Inc.
Johnson Controls, Inc.

Bauer, B.
Stonebrook, H.$715,000.00 Construction Closed Out 12/18/08: Project finaled

Energy

Page 5 of 7Prepared by Real Property Administration



168/005-02-2006
Lending Library Relocation

$850,000.00 Mayo Architecture
George A. Clanton Construction Co.

Finney, B.
Edwards, B.$726,000.00 Active Construction 9/18/08: Construction NTP issued, RSC is 5/27/09 (240 

days)
8/08/08: Waiting 24 hrs. for Bid Recommendations 
from Designer
8/07/08: Bid Date
7/25/08: Pre-Bid Conference
7/02/08: CDP complete
4/17/08: Supplement to Designer Agreement executed-
ADD 30 days DDP/30 days CDP (original 120/90), 
additonal structural engineering and FM review due to 
change of use.
2/27/08: Preagenda, add $400,000
2/12/08: Approval SFMO received
1/28/08: Revised structural submitted to SFMO
1/11/08: Structural revision received by Designer
11/29/07: SFMO request for Structural Evaluation 
Report
11/06/07: Revised plans submitted to SFMO
9/25/07: Fire hydrant flow info provided
9/21/07: SFMO Fire Hydrant Flow Test
8/28/07: Plans submitted to City of Nashville
7/18/07: TSB LLR final CDP review

New Construction

168/005-02-2007
Electrical Upgrades

$975,000.00 Mayo Architecture Burd, S.
Patteson, G.$880,000.00 Construction Document Phase 10/30/08: Extensive haz mat issues

5/01/08: DDP approved, NTP to CDP authorized
1/18/08: NTP to combined SDP/DDP
11/02/07: Design contract executed

Renovation

168/005-02-2008
Building 11 Upgrades

$1,450,000.00 Kline Swinney Associates Finney, B.
Edwards, B.$0.00 SBC Approved - Awaiting Contra

Processing ContractRenovation

168/005-03-2007
Campus Improvements

$2,524,200.00 Lyle-Cook-Martin Architects, Inc. Finney, B.
Patteson, G.$2,236,850.00 Construction Document Phase 10/28/08: Best Value Option 1, creation ongoing

9/05/08: DDP approved, NTP to CDP authorized, Audit 
received
8/22/08:  DDP meeting
8/07/08: ADD 66 days to DDP authorized duration due 
to delays in gathering plan documentation (original 
duration was 154 days) 
8/01/08: CDP review docs received
1/17/08: Design NTP to SDP/DDP authorized
11/26/07: On HOLD awaiting haz-mat survey
10/29/07: Design Agreement executed

Renovation

168/005-03-2008
Guest Cottage Replacement

$460,000.00 Buchart-Horn, Inc. Finney, B.
Edwards, B.$0.00 Contract Executed - Awaiting NT

Awaiting NTP
11/04/08: Designer Agreement executed

New Construction

10 Projects ( Total Budgeted Cost of Projects )$10,439,272.76
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West Tennessee School for the Deaf
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

168/009-01-2006
Fire Code Upgrade

$95,000.00 NJC, INC
Golden Rule Mechanical

Burd, S.
Loggins, B.$77,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 8/6/09
12/18/08: Designer close-outs received and returned to 
Designer, not complete
9/12/08: Final Inspection
8/6/08: Substanially Complete
6/06/08: Construction NTP, RSC is 9/04/08 
4/11/08: Construction Contract executed
3/26/08: Bid Date
3/11/08: PreBid Conference
2/22/08: CDP approved

Renovation

168/009-01-2007
Roof Replacements

$460,000.00 Clark - Dixon Associates
B Four Plied, Inc.

Law, V.
Loggins, B.$401,000.00 Substantially Complete 12/17/08: Final Completion Meeting scheduled

10/17/08: Substantial Completion Certificate issued
6/20/08: Construction Notice to Proceed issued, RSC is 
10/17/08 (120 days)
6/02/08: Construction contract executed
5/01/08: Apparent low bidder is B-4Plied
4/22/08: Bid Date
4/08/08: Pre Bid Conference
2/25/08: CDP approved
11/07/07: NTP to combined DDP/CDP issued
10/08/07: Design NTP issued

Re-roof

2 Projects ( Total Budgeted Cost of Projects )$555,000.00

$34,313,181.76Department Totals:  Projects  Valued  at32 ( Total Budgeted Cost of Projects )
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